

MONTHS 2 & 3 · AUGUST–SEPTEMBER 2026

Week-by-Week Launch Checklist

Picks up where Month 1 ends. Month 2 activates the network and proves the three engagements; Month 3 opens Season 01 publicly with proof behind it. Tick each box as you go.

Month 2 — Activate & Prove (August)

Week 5 — First Talk

Make the network do something visible.

☐	Confirm a speaker (a member or you) and a topic for the first Bounce Ideas talk	ENGAGEMENT
☐	Set date/time across time zones; send calendar invites to all members	OPS
☐	Run the talk: 20 min + open Q&A on Zoom/Meet — and record it	ENGAGEMENT
☐	Share 2–3 highlights + the recording in the channel afterwards	CONTENT

Week 6 — Help & Be Helped

Turn the channel into a marketplace.

☐	Run the weekly “Ask & Offer” thread; reply to every post yourself	ENGAGEMENT
☐	Manually make 5–10 member-to-member introductions	ENGAGEMENT
☐	Capture each intro in Airtable to track what people ask for / offer	OPS
☐	Spotlight one member’s win on LinkedIn (with their permission)	CONTENT

Week 7 — You Are Not Alone

Open the space for the harder conversations.

☐	Open the peer-support space; pin its purpose + simple ground rules	ENGAGEMENT
☐	Go first — share something real to set the safety norm	COMMUNITY
☐	Publish (or repurpose) one free report tied to a live corridor	CONTENT
☐	Re-engage Lemfi / Founders Running Club about a member perk or co-hosted session	PARTNERSHIPS

Week 8 — Prep to Open

Gather proof and get launch-ready.

☐	Collect 2–3 founding-member testimonials / short quotes	CONTENT
☐	Draft the public “applications open” announcement posts	CONTENT
☐	Lock a partner perk live for members before launch	PARTNERSHIPS
☐	Review Month 2 numbers: talk attendance, intros made, channel activity	OPS

End of Month 2 — you’ve made it if: first talk done (15+ live), 10+ real intros made, the support channel has had its first honest conversation, and one partner perk is live.

Month 3 — Open & Scale (September)

Week 9 — Public Launch

Open Season 01 with proof behind it.

☐	Publish the “applications open” posts on LinkedIn, Instagram & X	CONTENT
☐	Feature a founding-member testimonial in the launch post	CONTENT
☐	Make sure the site form + auto-reply handle a higher volume	PRODUCT
☐	Reply to and triage the first wave of new applications	OPS

Week 10 — Momentum

Show the network runs — even without you.

☐	Host the second Bounce Ideas talk	ENGAGEMENT
☐	Hand one session to a member — the first member-led event	COMMUNITY
☐	Keep the weekly Ask & Offer + intros rhythm going	ENGAGEMENT
☐	Welcome and onboard the new public applicants in batches	COMMUNITY

Week 11 — Growth Loop

Make members your engine of growth.

☐	Review “How did you hear about us?” data; double down on what works	OPS
☐	Ask happy members to refer one person each	COMMUNITY
☐	Review fellowship applicants and confirm awards	OPS
☐	Set up a simple monthly newsletter from your member list	OPS

Week 12 — Credibility & Review

Bank the proof and plan ahead.

☐	Publish a short “Season 01 so far” recap — numbers + one story	CONTENT
☐	Update the site’s “By the Numbers” with real figures	PRODUCT
☐	Confirm chapter hosts / volunteers to share the load	COMMUNITY
☐	Review the full quarter vs. KPIs and sketch the next 90 days	OPS

End of Month 3 — you’ve made it if: public applications flowing weekly, 50–100 total members, a second talk plus a member-led session done, and real numbers live on your site.

Africa Global Forum — a peer network for the African diaspora. We create opportunity among ourselves first, then with the world.